

## Friends of Ikara-Flinders Ranges National Park

### 2019 PROJECT SCHEDULE

DATE	ACTIVITIES
March 23-29	Campground pre-Easter maintenance and cleaning Repair steps at Sacred Canyon Estimate tree replacement needs at Sacred Canyon, Trezona, Teamsters Assist staff with Aroona No. 2 well clearance Assess Mt. Ohlssen Bagge track maintenance needs
May 9-15	Renovate steps to Aroona Homestead and Well Replace missing and damaged bollards at campgrounds and carparks Assess stonework at Hills, Wilpena, Oraparinna for needed repairs Construct water diversion on Ohlssen Bagge track Maintenance on Wilpena Garden
June 27 – July 3	Replace Emma Smiths grave timbers Water diversion on Ohlssen Bagge track Repair stonework as assessed in May Inspect Bathtub Gorge Poison cactus “Park of the Month” activities
August 8-14	Fit safety cover to Aroona No. 2 Well Tree planting at Sacred Canyon, Trezona, Teamsters Install Aroona interpretive signs Maintenance of Wilpena Garden Poison cactus Clear vegetation from walking tracks
Oct. 3-9	Inspect fire tracks and water points Sand and oil timber seats and tables Clear vegetation around Mallaga Falls Clear vegetation from walking tracks Connect Aroona No. 3 Well to fire hydrant
November 14-20	Sand and oil timber seats and tables Clear roadside vegetation Campground maintenance
March/November	The following activities maybe included any month to match need and number of members attending <ul style="list-style-type: none"> <li>* minor maintenance when travelling around the park</li> <li>* weed spraying at campgrounds, paths, visitor sites</li> <li>* remove un-used drip lines, tree guards</li> <li>* clear vegetation from signage, park roads, walking trails</li> <li>* restock leaflets at walking trail heads</li> </ul>
<b>NOTE</b>	This schedule is subject to change due to priority tasks identified by staff, unavailability of materials or volunteers, unsuitable weather conditions